INTERNAL INDEPENDENT
REVIEWS

« EXECUTION READINESS | PR

— Mandatory for Other Projects

— Performed by the Acquisition Executive (AE)
 AE may reguest an EIR through OECM in lieu of PR
— General review that may range from an abridged

review of specific areasto a comprehensivereview
of the entire project

— Verifiesreadiness to proceed into construction or
remedial action

— Results and corrective actions reviewed by OECM
prior to CD-3



